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Post-ATV Undocking Onboard Radio Complex (BPTK), Guidance, Navigation And Control System
(CYOH), And Thermal Control System (COTP) Activities

GMT
06:00-06:10
06:00-06:20
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15:45-16:00
16:00-16:15
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ACTIVITY
Morning Inspection
Acoustic dosimeters: equipment setup (operation 1 of 5)
Post-sleep
Morning Inspection
Post-sleep

BREAKFAST

Prep for Work
Daily Planning Conference (S-band)
Post-sleep

Prep for Work

BMIT ®1 Absorption Cartridge Regeneration (start)

Deinstallation of PCE Z0000 Box (MBPJ1) in ISS SM. Tagup with
specialists as necessary (S-band)

DOUG Software Review
SSRMS External Stowage Platform 3 (ESP3) Maneuver and Grapple
Tightening QD's on Fluid System Servicer (FSS) Jumpers

Changeout of Replaceable Condensate Removal Line [CMOK] sections
between SKV2 Heat Exchanger-Evaporator (6TA) and Condensate
Evacuation Pump [HOK2]. Tagup with specialists (S-band)

Rack QD Troubleshoot

USOS Hatch Seal Inspection

Physical Exercise (VELO + RED), day 3

JPM CGSE Self Shut-off Valve (SSV) Recovery, Part 2
Physical Exercise (VELO + RED), day 3

Power On Utility DC to DC Converter Unit (UDC) and Microgravity
Measurement Apparatus (MMA)

Space Station Remote Manipulator System (SSRMS) ESP3 Release And
Maneuver

LUNCH

Joint RS/USOS Emergency Response Drill. Fire in SM. Tagup with
specialists (S-band) / r/lg 8518

Deinstallation of ATV Control Panel in ISS SM
Start Filling CWC from the Lab Condensate Tank

Deinstallation of Antenna Switch Box (BYAI) in ISS SM. Tagup with
specialists as necessary (S-band)

Terminate filling CWC from Lab Condensate Tank

Joint RS/USOS Emergency Response Drill. Fire in SM. Tagup with
specialists (S-band)

Return SM panels 226 and 227 to initial configuration after PCE hardware
removal



16:15-17:45

17:30-19:00
17:45-18:00

17:45-18:45
18:15-18:20
18:35-18:40
18:45-19:15
18:55-19:00
19:00-19:15
19:00-19:10
19:10-19:15
19:15-19:30
19:30-20:00
20:00-20:30
20:30-20:45
20:30-21:30
20:30-21:15
20:45-21:00
21:00-21:30
21:15-21:20
21:20-21:30
21:30-06:00

Task List
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Physical Exercise (TVIS), day 3
Physical Exercise (RED)
Physical Exercise (TVIS), day 3

IRIDIUM phone charging setup, start charge. Tagup with specialists as
necessary (S-band)

Physical Exercise (CEVIS)

IRIDIUM phone charging - status check
IRIDIUM phone charging - status check

Prep for Work

IRIDIUM phone charging - status check

Prep for Work

IRIDIUM phone charging - terminate charge, cleanup
Transfer of TVIS, RED, and HRM data to MEC
Daily Planning Conference (S-band)

DINNER

Daily Food Prep

Pre-sleep

BMIT ®1 Absorption Cartridge Regeneration (termination)
Pre-sleep

Questionnaire - journal entry

Acoustic Dosimeters: pre-sleep equipment setup (operation 2 of 5)
SLEEP

PLANTS-2. Payload Status Check

IMS Update

COX Maintenance

1. SM Window #9 shutter opening is at crew discretion with Report to MCC
2. See OSTP for references to US activities.
3. No TVIS exercises at 08:15-12:15 and 15:00-16:00

End of Radiogram



